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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Tuesday, June 21, 2011  REPORT NO. 133 

WEATHER  Cloudy a.m., mostly sunny p.m., moderate wind from 
south; light rain from 10‐11 a.m. 

TEMPERATURE  L:80°  H:95°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

9 – USA Environment (USA) 
8 – Shirley & Sons 
2 – Chris Ransome & Associates (CRA) 
 
 

LaBarge Property
Komatsu PC300LC Excavator (2) 
Komatsu PC200LC Excavator 
Komatsu D61 Dozer 
Deere 624J Front‐end Loader 
Deere 644J Front‐end Loader 
Crane 
Work boat with winch 
Barge‐Mounted Excavator (2)  
‘Jim Dandy’ Tug Boat  
Jon Boat 
Aggregate Transport Barge 
(all water‐based equipment 
except jon boat idle on this date) 

TxDOT ROW/SJRWP
Cat Long Reach Excavator 
Cat 930 Loader 
Morooka Dump Truck (2) 
Skidsteer 
Water Truck 
 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
 

Location: 
 

Height (inches): 
 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
06:55  Randy Brown (Anchor QEA) on‐site at the Admin area; USA crew already on‐site. 
   
07:00  Participated in a tailgate Health and Safety Meeting, led by Ron Griffith and Tony Six (USA Health & Safety 

Officer).  Main topic:  directing truck traffic. 
 
07:10  Today’s Projected Work Objectives for USA and their subcontractors: 

 Receive Armor Cap B/C rock and place the rock in the Western Cell 

 Collect progress survey data in the Western Cell 

 Collect additional armored cap thickness data in the northwestern area after obtaining the materials 
required to probe the cap in more than 20 feet of water 

 
07:15  USA crew mobilized to the TxDOT ROW/SJRWP area. 
 
09:15   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Receiving Armor Cap B/C rock and placing the rock in the Western Cell using a front‐end loader, two 
Morooka trucks, a long‐reach excavator, and a skidsteer 

 CRA (2 crew) collecting armored cap thickness measurements on each side of the western berm 
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09:50  R. Brown mobilized to the Admin area. 
 
10:00  Thunder heard in the area; USA shut down operations for a weather delay. 
 
10:30  USA resumed site operations. 
 
10:40  R. Brown mobilized to the TxDOT ROW/SJRWP area; CRA and  Shirley & Sons were completing preparations 

to probe the armored cap thickness in the northwestern area using ½‐inch diameter black iron piping.  R. 
Brown joined the crew on the floating dock to participate in the survey. 

 
12:45  Armored cap thickness probing in the northwestern area completed; most of the remaining grid points were 

able to be measured.  Shirley & Sons transported CRA and R. Brown to the TxDOT ROW and then returned to 
the LaBarge Property. 

  
13:00  R. Brown mobilized to the Admin area. 
 
13:30  R. Brown participated in a conference call regarding the currently‐available armored cap thickness probing 

results.  The call included representatives of MIMC, IP, USA, and Anchor QEA. 
 
15:50   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Receiving Armor Cap B/C rock and placing the rock in the Western Cell 
 
16:15  R. Brown departed the TxDOT ROW/SJRWP area, off‐site for the day. 
 
Summary of Progress on this Date: 

 Received 1,183 tons of Armor Cap B/C rock and placed the rock in the Western Cell 

 Collected additional cap thickness survey data in the northwestern area 

 Began a progress survey of armored cap placement in the Western Cell (upland area) 
 
Persons On‐site on this Date: 
Anchor QEA – Randy Brown 
USA Environment – Ron Griffith, Tony Six, Blane Carlisle, and 6 crew 
Shirley & Sons – 8 crew 
Chris Ransome & Associates – 2 crew 
 
Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 6/21 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  15,248  15,248 (122%)* 

Armor Cap B/C  6”  ton  1,183  weigh tickets  8,794  9,978 (81%) 

Armor Cap C  6”  ton  0  weigh tickets  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  weigh tickets  20,641  20,641 (78%) 
*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern 
Cell and is not counted in the amount of Armor Cap A rock placed. 
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Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 6/21 

(units) 
Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  12,459  12,459 (100%) 

Armor Cap B/C  6”  ton  1,183  contractor measure  8,794  9,978 (81%) 

Armor Cap C  6”  ton  0  contractor measure  9,708  9,708 (91%) 

Armor Cap D  8”  ton  0  contractor measure  20,641  20,641 (78%) 

All Types:  52,785 (85%) 
 

PHONE LOG:  
 
13:30  R. Brown participated in a conference call regarding the currently‐available armored cap thickness probing 

results.  The call included representatives of MIMC, IP, USA, and Anchor QEA. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

5 photos (descriptions provided underneath photo)  None 

FIELD REPRESENTATIVE  Randy Brown  HRS   9.25  DATE   6/21/11 

(Signature on Hardcopy) 
 

 
Photo 1 – Placing Armor Cap B/C rock along the central berm; uncovered area to left of excavator will receive Armor Cap D. 
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Photo 2 – Skidsteer and long‐reach excavator placing Armor Cap B/C rock near the north end of the Western Cell. 
 

 
Photo 3 – Armor Cap B/C rock placed near the north end of the Western Cell. 
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Photo 4 – Collecting Armor Cap B/C cap thickness data immediately west of the Western Cell.  
 

 
Photo 5 – Collecting Armor Cap B/C cap thickness data in the northwestern area.  
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